

GANTT CHART

PROJECT TITLE	NBA player prop predictor
---------------	---------------------------

					PHASE ONE				
TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	Jun 14				
					M	T	W	R	F
Project Proposal									
Introduction & Background	Ashwin	6/10/2024	6/14/2024	4					Finish and Submit
Problem Definition	Terrence	6/10/2024	6/14/2024	4					
Methods	Keegan	6/10/2024	6/14/2024	4					
Potential Results & Discussion	Colin	6/10/2024	6/14/2024	4					
Video Recording	All	6/10/2024	6/14/2024	4					
GitHub Page	Ashwin	6/10/2024	6/14/2024	4					
Model 1									
Data Sourcing and Cleaning	Ashwin	6/18/2024	7/3/2024	15					
Model Selection	Terrence	6/18/2024	7/3/2024	15					
Data Pre-Processing	Ashwin	6/18/2024	7/3/2024	15					
Model Coding	Terrence	6/18/2024	7/3/2024	15					
Results Evaluation and Analysis	Ashwin	6/18/2024	7/3/2024	15					
Midterm Report	All	6/18/2024	7/3/2024	15					
Model 2									
Data Sourcing and Cleaning	Keegan	6/18/2024	7/3/2024	15					
Model Selection	Colin	6/18/2024	7/3/2024	15					
Data Pre-Processing	Keegan	6/18/2024	7/3/2024	15					
Model Coding	Colin	7/4/2024	7/26/2024	22					
Results Evaluation and Analysis	All	7/4/2024	7/26/2024	22					
Model 3									
Data Sourcing and Cleaning	All	7/4/2024	7/26/2024	22					
Model Selection	All	7/4/2024	7/26/2024	22					
Data Pre-Processing	All	7/4/2024	7/26/2024	22					
Model Coding	All	7/4/2024	7/26/2024	22					
Results Evaluation and Analysis	All	7/4/2024	7/26/2024	22					
Evaluation									
Model Comparison	All	7/4/2024	7/26/2024	22					
Presentation	All	7/4/2024	7/26/2024	22					
Recording	All	7/4/2024	7/26/2024	22					
Final Report	All	7/4/2024	7/26/2024	22					

[illegible]

[illegible]

